

第6次上尾市総合計画策定スケジュール(予定)

	平成30年度(2018年度)						平成31年度(2019年度)												令和2年度(2020年度)															
	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3				
全体スケジュール				市の現況動向の分析・整理																														
				基本的課題の作成																														
							基本構想案の作成																											
													基本計画案の作成																					
■市民会議							○市民会議参加者募集																											
								5/25	6/15	7/6	8/9	9/27	11/1	11/29	12/20	1/17	2/7	3/14																
								①	②	③	④	⑤	⑥	⑦	⑧	⑨	⑩	⑪	⑫	⑬⑭						⑮ 基本計画 (案)報告								
							プロジェクトチームが市民会議に入り合同で会議を開催																										解散	
■プロジェクトチーム				1/8	2/8 2/19	3/19	4/25						11/5 11/21	12/26	1/8																			
				①	② ③	④	⑤						⑥ ⑦	⑧	⑨																			
				基本的課題の洗い出し			現行計画との比較						施策の検討																	解散				
・地区別意見交換会												9/19 ○																						
■総合計画策定幹事会	10/22							5/13			8/26					1/14	2/10		4/13	5/25		7/13			10/26									
	○							○			○					①	②		③	④		⑤			⑥					解散				
	設置・策定方針(案)						調査報告			市民会議中間報告																								
■総合計画策定委員会		11/5						5/20								2/3	3/25		5/7		7/6	8/3			11/2									
	○							○								①	②		③		④	⑤			⑥					解散				
	設置・策定方針(案)						調査報告																											
■総合計画審議会																2/18		4/7	5月中旬	7月下旬	8月下旬			11月中旬										
																①		②	③	④	⑤			⑥					解散					
																・将来推計 ・策定方針		・基本構想案 ・基本計画の 体系と構成	・現況と課題 ・施策の内容	・現況と課題 ・施策の内容	・提言書の報告 ・総合計画(案)			・最終確認 ・答申について										
■上尾市議会																							○9月定例会 (基本構想案説明)			○全議員説明会(議案提出) ○議案審議								
□パブリックコメント																							○→											
																							市民コメント											