

第6次総合計画策定スケジュール(予定)

参考資料3

	平成30年度(2018年度)						平成31年度(2019年度)												令和2年度(2020年度)													
	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3		
全体スケジュール				市の現況動向の分析・整理																												
				基本的課題の作成																												
							基本構想案の作成																									
													基本計画案の作成																			
■市民会議							○市民会議参加者募集																									
								5/25	6/15	7/6	8/9	9/27	11/1	11/29	12/20	1/17	2/7															
								①	②	③	④	⑤	⑥	⑦	⑧	⑨	⑩	⑪	⑫	⑬⑭				⑮								
							プロジェクトチームが市民会議に入り合同で会議を開催																									
■プロジェクトチーム							①設置・課題検討			③課題検討			⑤まちづくりの基本方向			⑦施策検討1			⑨施策検討3			⑪施策検討5			⑬提言書検討2 ⑭提言書提出							
										②課題検討			④基本理念・将来像			⑥施策イメージ共有 ／施策構成・施策体系			⑧施策検討2			⑩施策検討4			⑫提言書検討1							
				1/8	2/8 2/19	3/19	4/25							11/5 11/21	12/26	1/8																
				①	② ③	④	⑤							⑥ ⑦	⑧	⑨																
			基本的課題の洗い出し			現行計画との比較							施策の検討																			
・地区別意見交換会												9/19 ○																				
■総合計画策定幹事会	10/22							5/13			8/26					1/14	2/10		4/13	5/25		7/13			10/26							
	○							○			○					①	②		③	④		⑤			⑥							
	設置・策定方針(案)						調査報告			市民会議中間報告																						
■総合計画策定委員会		11/5						5/20									(2/3)	3/25		5/7		7/6	8/3			11/2						
		○						○									①	②		③		④	⑤			⑥						
		設置・策定方針(案)						調査報告																								
■総合計画審議会																2/18		4/7	5月中旬	7月下旬	8月下旬			11月中旬								
																①		②	③	④	⑤			⑥								
																・将来推計 ・策定方針		・基本構想案 ・基本計画の 体系と構成	・現況と課題 ・施策の内容	・現況と課題 ・施策の内容	・提言書の報告 ・総合計画(案)			・最終確認 ・答申について								
■上尾市議会																						○9月定例会 (基本構想案説明)			○全議員説明会(議案提出) ○議案審議							
□パブリックコメント																								○→								
																								市民コメント								